



FY 2022 County Transportation Plan

Cherokee County



Date Approved by the Cherokee County Commission: **August 9, 2021**

Date Amended by the Cherokee County Commission: **(Not Applicable)**

Map Index	Project No.	Road Name/Number	Begin		End		Project Details			Total Project Estimated Cost	Estimated Amount Planned To Be Utilized Under Competitive Bid	Estimated Amount Planned To Be Utilized Under Public Works	County Rebuild Alabama Funds or Federal Aid Exchange Funds <small>(List fund type separately for projects involving both CRAFs and FAEFs)</small>	CRAF Amount	FAEF Amount
			Lat.	Long.	Lat.	Long.	Road Improvement Project	Bridge Improvement Project	Project Length (miles)						
Estimated Beginning Balance													\$0.00	\$0.00	
Estimated Annual Revenue													\$744,000.00	\$400,000.00	
1	RA-CCP-10-01-2022	County Road #40	34.0751	85.3520	34.0749	85.3426	X		0.70	Resurfacing and Traffic Striping/Marking from C.R. #571 East to C.R. #31	\$54,596.18	\$54,596.18		CRAF	\$20,110.28
2	RA-CCP-10-02-2022	County Road #10	34.5941	85.3443	34.5960	85.3237	X		2.30	Resurfacing and Traffic Striping/Marking from C.R. #33 East to C.R. #29	\$165,889.72	\$165,889.72		CRAF	\$165,889.72
3	RA-CCP-10-03-2022	County Road #265	34.1027	85.4432	34.0926	85.4311	X		2.10	Resurfacing and Traffic Striping/Marking from US Hwy. #411, East to City Limits	\$123,768.08	\$123,768.08		CRAF	\$123,768.08
4	RA-CCP-10-04-2022	County Road #314	33.5925	85.4345	33.5923	85.4414	X		0.50	Resurfacing from the Etowah County Line, East to C.R. #6	\$25,384.40	\$25,384.40		CRAF	\$25,384.40
5	RA-CCP-10-05-2022	County Road #24	34.0140	85.4240	34.0056	85.4504	X		2.60	Resurfacing from the Etowah County Line, East to C.R. #19	\$122,238.88	\$122,238.88		CRAF	\$36,847.52
6	RA-CCP-10-06-2022	County Road #22	34.1041	85.3241	34.0952	85.2911	X		3.80	Resurfacing and Traffic Striping/Marking from C.R. #13, East to C.R. #45	\$335,753.66	\$335,753.66		CRAF	\$135,753.66
6	RA-CCP-10-06-2022	County Road #22	34.1041	85.3241	34.0952	85.2911	X			Resurfacing and Traffic Striping/Marking from C.R. #13, East to C.R. #45	\$0.00	\$0.00		FAEF	\$200,000.00
7	RA-CCP-10-07-2022	County Road #48	34.1412	85.4312	34.1237	85.4126	X		3.05	Resurfacing and Traffic Striping/Marking from AL Hwy #273 to Dead End	\$226,299.53	\$226,299.53		CRAF	\$50,246.34
8	RA-CCP-10-08-2022	County Road #51	85.2933	34.1445	85.2914	34.1240	X		2.55	Resurfacing and Traffic Striping/Marking from Alabama Highway #9, South to C.R. #117	\$339,847.31	\$339,847.31		FAEF	\$200,000.00
8	RA-CCP-10-08-2022	County Road #51	85.2933	34.1445	85.2914	34.1240	X			Resurfacing and Traffic Striping/Marking from Alabama Highway #9, South to C.R. #117	\$0.00	\$0.00		CRAF	\$139,847.31
9	RA-CCP-10-09-2022	County Road #127	85.3013	34.2757	85.3017	34.2981	X		1.85	Resurfacing and Traffic Striping/Marking from C.R. #15, North to the GA, State Line	\$96,733.02	\$96,733.02		CRAF	\$46,152.69
Totals/Page Totals			Total Miles Addressed by CTP (Total Mileage Does Not Include Bridge Projects)				19.45	Total CTP Estimated Costs		\$1,490,510.78	\$1,490,510.78	\$0.00	Total CRAF/FAEF Remaining Estimated	\$0.00	\$0.00

Note: Any amendments to the CTP shall follow the same guidelines and procedures as the original approval process.

Remarks The remaining portions of County Road #40, #24, #48, #127 will be completed with County Sales Tax.

CHEROKEE COUNTY

FY 2022 TRANSPORTATION PLAN

- 1. CR# 40
- 2. CR# 10
- 3. CR# 265
- 4. CR# 314
- 5. CR# 24
- 6. CR# 22
- 7. CR# 48
- 8. CR# 51
- 9. CR# 127

